GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR&RD Dept.,- PRED –Prakasam District – PMGSY Phase-XI – Package No. AP16XILB31– Construction of HLB across Palavagu (Narella Vagu) crossing at 8/4 to 8/6 km on Mogallur to Cheerladinne in Veligandla Mandal of Prakasam district – Revised Administrative Sanction for Rs.250.51 lakhs against Original Administrative sanction of Rs.234.67 lakhs duly meeting the additional amount of Rs.15.84 lakhs from the savings under PMGSY - Accorded- Orders-Issued .

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.Rt.No: -394 **Dated:05.07.2023**
Read the following:-

1. G.O.Ms.No.68, PR&RD (Progs.II) Dept., dt.04.12.2017.
2.From the ENC, PR, Vijayawada Lr.No.W8/DEE3/PMGSY/Bridges/AP16XILB31/PKM/2017-18, Dt.19.02.2020.
3.Govt., Memo.No.1277650/A1/577/2021, Dt:15.03.2021.
4.From the ENC,PR, Vijayawada Lr.No.Lr.No.W8/DEE3/PMGSY/Bridges/AP16XILB31/PKM/2017-18, Dt:02.11.2022

******

O R D E R:-

In the reference 1st read above, administrative sanction orders were issued for an amount of Rs.234.67 lakhs (MoRD share Rs.140.80 lakhs + State share Rs.93.87 lakhs) under PMGSY Batch-I (2017-18) for the bridge work "Construction of HLB across Palavagu (Nerella vagu) crossing at 8/4 to 8/6 on Mogalluru to Cheeraladinne in Veligandla mandal" of Prakasam district".

2. In the references 2nd and 4th read above, the Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada has requested for revised administrative sanction to the PMGSY –Phase XI bridge work "Construction of HLB across Palavagu (Nerella vagu) crossing at 8/4 to 8/6 on Mogalluru to Cheeraladinne in Veligandla mandal"of Prakasam District for an amount of Rs.250.51 lakhs for the said work with modified MoRD share and State share as below:

As per OAS (Rs.in lakhs)			**As per work done (Rs.in lakhs)**				
GOI share	**GOAP share**	**Total**	**GOI share**	**State Share**			**Total**
				GOAP share	**Additional amount to be met from savings under PMGSY**	**Total**	
140.80	93.87	234.67	140.80	93.87	15.84	109.71	250.51

3. Government after careful examination of the proposal of the ENC, PR, Vijayawda hereby accord Revised Administrative Sanction for the PMGSY Phase XI Bridge work ""Construction of HLB across Palavagu (Nerella vagu) crossing at 8/4 to 8/6 on Mogalluru to Cheeraladinne in Veligandla mandal" of Prakasam district" for Rs.250.51 lakhs as against Original Administrative sanction of Rs.234.67 lakhs duly meeting the additional amount form the savings under PMGSY.

P.T.O

4. The Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

5. This order issues with the concurrence of Finance Department vide their UO No.1289005/FIN01-FMU0MRAS/273/2020-FMU-PRRDRWS, dated 16.06.2023.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B RAJSEKHAR
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Superintending Engineer, Panchayat Raj, Prakasam District
The District Treasury Officer, Prakasam District.
The Accountant General, Andhra Pradesh, Vijayawada.
The OSD to Deputy Chief Minister and Minister (PR &RD)
The PS to Principal Secretary (PR&RD)
SF/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER